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1. INTRODUCTION 
Following the latest enlargement of the euro area to Slovakia on 1 January 2009, nine 
European Union Member States are now bound to adopt the euro once they fulfil the criteria 
prescribed by the Treaty on the functioning of the EU.  
Apart from fulfilling the Maastricht criteria, the countries preparing for the introduction of the 
euro have to undertake extensive practical preparations which involve all sectors of the 
countries' economies, the public sector and also the public at large. Some Member States have 
already fixed a national target date for the introduction of the euro, while the others do not yet 
have a deadline. Estonia has chosen the nearest national changeover target date, so its 
practical preparations for the introduction of the euro are currently the most intensive. 
This report summarizes the progress in the practical preparations for introducing the euro in 
the Member States concerned and it also provides an overview of the citizens' opinions on 
some aspects of the euro in the new Member States which are not yet part of the euro area1. 
The attached Commission Staff Working Document provides details of the practical 
preparations in the form of summary tables.  
2. PROGRESS OF PREPARATIONS FOR THE INTRODUCTION OF THE EURO BY MEMBER 
STATE 
2.1. Bulgaria 
Bulgaria has not set a target date for the adoption of the euro. The practical preparations for 
the introduction of the euro have not yet started.  
2.2. Czech Republic 
The 'National Plan for the Introduction of the Euro' was adopted on 11 April 2007. The Plan 
does not set a changeover target date. It specifies the general principles of the introduction of 
the euro in the Czech Republic, lists the necessary preparatory steps and sets a timeline for 
their implementation.  
The two Progress Reports on the fulfilment of the 'National Euro Changeover Plan' were 
approved by the Czech government on 9 April 2008 and 30 March 2009 respectively. The 
latest update assesses the progress achieved in 2008 in the practical preparations for the 
                                                 
1 Countries which joined the EU in 2004 and 2007 and have not yet adopted the euro: Bulgaria, Czech 
Republic, Estonia, Latvia, Lithuania, Hungary, Poland and Romania.  
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changeover. In this period, the National Coordination Group for Euro Adoption worked 
mainly on choosing the right methodology for the adaptation of the Czech Republic's legal 
texts to the euro. Based on the detailed analysis provided by the National Coordination Group, 
the Czech government decided to adopt an 'indirect' approach to prepare the necessary 
adjustments of legal texts to the euro (i.e. the monetary amounts in Czech koruna would be 
converted into euro by a general law on the introduction of the euro, in combination with 
individual adjustment of laws where necessary). In 2008, the National Coordination Group 
also elaborated the methodology for the preparations in the financial and banking sector and 
drafted recommendations for the dual display of prices.  
The main priorities for 2009 that are listed in the second update of the National Plan are 
setting the methodology for the preparation of the public sector for the changeover and 
preparing the communication strategy. 
The national changeover website (www.zavedenieura.cz) displays all euro-related 
government documents and the documents produced by the National Coordination Group for 
Euro Adoption and its Working Groups, and publishes invitations for various euro-related 
events (seminars, lectures etc.). It also explains euro-related vocabulary to the general public 
and provides the phone number of a free euro-info line. 
2.3. Estonia 
The Estonian government approved the first version of the 'Euro Adoption Plan' on 
1 September 2005. The latest (i.e. seventh) update was adopted on 25 June 2009 with a view 
to introducing a target date of 1 January 2011 for the changeover. The practical preparations 
for the adoption of the euro in Estonia are coordinated by the National Changeover 
Committee, which is chaired by the Secretary General of the Ministry of Finance. The 
Committee has seven sub-committees, involving representatives of both the public and the 
private sectors. 
A comprehensive 'Act on the Introduction of the Euro' providing an overview of the 
legislation to be amended with a view to adopting the euro (comprising more than 200 laws) 
was prepared by the Ministry of Finance and is currently being discussed with other 
Ministries. The Act provides for simple changes in the Estonian legislation (mostly the 
recalculation of monetary amount in kroons into the amounts in euro), while more 
comprehensive amendments of the legal texts will be made separately. The Act also lays 
down the procedures for exchanging kroons for euro, removing kroons from circulation and 
establishing the rules for the parallel circulation of the two currencies.  
Frontloading of euro banknotes and coins to credit institutions should start 3-4 months before 
€-day and sub-frontloading of commercial banks' major clients should start one month before 
€-day. The objective is to spread euro cash supplies over a longer period of time and thus 
ensure a smooth changeover throughout the country. Credit institutions have already prepared 
the first cash forecasts for frontloading and sub-frontloading, which will be updated in the 
course of further preparations. Eesti Pank (the National Bank of Estonia) plans to make 
additional preparations for the storage of exceptionally high amounts of cash in its premises. 
The security plans for frontloading and sub-frontloading are also being elaborated. 
The period of dual circulation of kroon and euro should last for 14 days. The design of the 
Estonian national sides of euro coins was selected by public vote. Since Estonia does not have 
its own mint, it organised a competition for the procurement of euro coins. Based on the 
results of the tender, the Estonian euro coins are to be produced by the Mint of Finland. The 
 EN 4   EN 
Estonian authorities plan to launch an information campaign for the general public aimed at 
collecting hoarded cash before the changeover day. An exchange of kroon cash for euros at 
the conversion rate and without a service fee should be available in commercial banks as from 
one month before €-day until six months after €-day. Thereafter, Eesti Pank will change 
unlimited amounts of kroons into euro for an unlimited period of time. The Estonian 
authorities plan to produce euro coins mini-kits for citizens and bigger starter kits for retailers 
in order to supply them with the euro cash needed for the days immediately following €-day. 
The automatic teller machines (ATMs), which are one of the most important channels for 
distributing cash, should distribute only euro banknotes within 48 hours following €-day. 
According to the 'Euro Adoption Plan', the period of dual display of prices during which 
citizens will have the opportunity to become accustomed to prices in euro should last six 
months before and six months after €-day. The Estonian Consumer Protection Board will 
regularly monitor the prices of frequently purchased goods and services and publish the 
results in a newspaper with a view to providing an overview of the price trends in the 
changeover period. To set an example to the private sector, the Government will always round 
the euro amounts of taxes, fees, benefits and other amounts in a way which is more favourable 
to citizens. 
The renewed 'National Communication Strategy' was endorsed by the National Changeover 
Committee on 31 August 2009. The national changeover website www.euro.eesti.ee launched 
in January 2006 is under reconstruction at present. The current Partnership Agreement 
between the Commission and Estonia as regards the communication on the introduction of the 
euro will expire in February 2010, but the Estonian authorities have expressed a wish to 
extend this agreement. 
2.4. Latvia 
Although Latvia dropped the reference to a specific target date for the introduction of the euro 
in the September 2007 update of the 'National Euro Changeover Plan'2, the practical 
preparations for the changeover are actively continuing nevertheless. 
On 24 September 2009, the government approved the '12th Report of the Euro Project Steering 
Committee' on the activities carried out between 1 February 2009 and 31 July 2009. During 
this period, the Cash and Payment Systems Working Group dealt with issues relating to the 
membership of Latvia in the Single European Payments Area (SEPA) with a view to 
developing the first version of the 'National SEPA Implementation Plan'. It also worked on a 
contingency plan and started preparing the inclusion of both issues in the 'National Euro 
Changeover Plan'. 
The Public Awareness and Communication Working Group started updating the 'Euro 
Communication Strategy' and developing the corresponding communication plan. The two 
documents were discussed in the course of the twinning project with the National Bank of 
Belgium. The national changeover web site (www.eiro.lv), launched in December 2008, 
remains the main source of information for the general public. The information stand of the 
Bank of Latvia at the celebrations of the 5th anniversary of Latvia's accession to the EU 
attracted almost 10 000 visitors.  
                                                 
2 The initial target date was 1 January 2008 
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2.5. Lithuania 
The 'National Changeover Plan of Lithuania' was approved by the government in September 
2005 and updated in April 2007. The National Committee for the Coordination of the 
Changeover was established in May 2005. The second version of the Plan does not set any 
specific target date for the adoption of the euro3.  
The third update of the 'National Changeover Plan', which is currently under preparation, 
should incorporate the provisions of the 'Commission Recommendation of 10 January 2008 
on measures to facilitate future changeovers to the euro'4 and take into account the 
recommendations of the Commission's 'Eighth report on the practical preparations for the 
future enlargement of the euro area'5. The third update of the 'National Changeover Plan' 
should be adopted by the government by the end of 2009.  
The third update of the 'Public information and communication strategy on the adoption of the 
euro in Lithuania', based on the results of the recent public opinion polls and other latest 
developments, is under preparation. The national changeover website provides up-to-date 
information on the euro. Under the Partnership Agreement, the Commission and the 
Lithuanian authorities have further developed their cooperation and have prepared jointly a 
number of communication activities, such as a euro exhibition in the city of Kaunas in 
November 2009. 
2.6. Hungary 
The first version of the Hungarian 'National Changeover Plan' adopted in July 2008 was 
drawn up without specifying a target date for the actual changeover. The Plan is currently 
being updated by seven sub-committees of the National Coordination Committee for 
Changeover Preparations. The revised version of the Plan is due to be submitted to the 
government for approval by the end of 2009. Various public and private sector organisations 
(chambers of commerce, professional associations, consumer protection organisations, 
employers and employees organisations etc.) are involved in the work of the National 
Coordination Committee. 
Hungary plans to adopt the euro under the 'big-bang' scenario with 1 January as €-day. The 
dual circulation period should be less than one month. The dual display of prices period 
should start as soon as possible after the Council decides on the irrevocably fixed exchange 
rate between the euro and forint, and it should last until six months after €-day. The necessary 
amendments to the national laws should be made via an 'umbrella law' supplemented by 
separate amendments to individual legal texts. The principle of the continuity of contracts 
shall be respected.  
A large part of the 'National Changeover Plan' is devoted to consumer protection and 
prevention of undue price increases in the changeover period. Businesses will be offered the 
possibility to sign up to a voluntary 'fair pricing' code, which should be developed in 
                                                 
3 Lithuania planned to adopt the euro in January 2007. On 16 May 2006 the Commission concluded in its 
Convergence Report that Lithuania did not fulfil all convergence criteria. As a consequence, Lithuania's 
derogation was not lifted and the National Changeover Plan had to be amended. 
4 2008/78/EC 
5 COM (2008) 843 
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cooperation with chambers of commerce, professional and interest groups and consumer 
protection organisations. 
Hungary intends to launch a twinning programme on practical preparations with French and 
Slovak experts at the beginning of 2010. The communication campaign for the euro 
introduction should provide clear and simple messages and reach all sectors of population, 
including vulnerable groups. 
2.7. Poland 
In May 2007, the National Bank of Poland set up the Bureau for the Integration with the Euro 
Area with a view to preparing the 'Report on Full Membership of Poland in the Economic and 
Monetary Union' (EMU). The Report, published in February 2009, contains an analysis of the 
costs and benefits of Poland's membership in the euro area and provides recommendations for 
future decisions as regards the adoption of the euro in Poland. In December 2008, the 
National Bank of Poland (NBP) appointed its Plenipotentiary for the Introduction of the Euro, 
who is supposed to coordinate the NBP's activities related to the ERM II entry and the 
introduction of the euro.  
The Government of Poland adopted the 'Roadmap for Euro Adoption' on 28 October 2008, 
and in January 2009 it appointed the Government Plenipotentiary for the euro, in charge of 
coordination of the practical preparations for the changeover. The Government 
Plenipotentiary is responsible for issuing guidelines and recommendations for all institutions 
involved in the changeover process. The Bureau of the Government Plenipotentiary was set 
up in the Ministry of Finance in March 2009. Other institutions, such as the National 
Coordination Committee for the Changeover, the Coordination Council, various working 
committees and task groups, which are due to participate on the changeover preparations, will 
be set up before the end of 2009. The Coordination Committee and the Coordination Council 
will be chaired by the Government Plenipotentiary and co-chaired by the euro Plenipotentiary 
of the NBP.  
The 'Guidelines for the preparation of the National Changeover Plan' which are currently 
under preparation will list the tasks to be accomplished with a view to introducing the euro, 
set a basic timetable and specify the responsibilities of the bodies in charge of coordinating 
the preparations.  
Within the framework of its communication strategy on the euro, the National Bank of Poland 
has been actively engaged in raising general awareness of the euro since 2001. The 
'Guidelines for the preparation of the National Changeover Plan' should also include 
instructions for the national communication strategy on the euro. The NBP representatives 
take part in media debates and various information events for the general public and specific 
target groups. 
2.8. Romania 
Romania has set the year 2015 as its target date for the adoption of the euro. The practical 
preparations for changeover have not started yet.  
 EN 7   EN 
2.9. Sweden 
In Sweden, preparations were stalled in practice by the negative outcome of the referendum of 
14 September 2003. Sweden has no target date for adopting the euro and there have been no 
noteworthy developments in the practical preparations for the changeover since the previous 
report.  
3. STATE OF PUBLIC OPINION IN THE NEW MEMBER STATES 
Since 2004, the European Commission has commissioned 'Eurobarometer' surveys in the new 
Member States (NMS) which have not yet adopted the euro in order to gauge citizens' 
attitudes towards and knowledge about the introduction of the euro. The autumn NMS-86 
survey (Flash EB n°280) is the ninth of its kind. The fieldwork for the survey was carried out 
between 21 and 25 September 2009. 
For the purposes of this report, the results of the latest Eurobarometer survey were mostly 
compared with the results of the previous survey (in May 2009) conducted in the NMS (Flash 
EB n°270) and occasionally with the spring 2008 results. It should be noted that after the 
exceptional increase in support for the euro recorded in May 2009 in the context of the 
booming economic and financial crisis, the results generally returned to the 2008 levels.  
3.1. Support for the euro 
Between May and September 2009, the NMS-8 support for the euro and its introduction 
decreased by 3pp to 49%. In Poland and Hungary it fell by 6pp (to 45%) and 4pp (to 54%) 
respectively, compared to the 11pp increase recorded in May 2009. A very strong decrease 
was recorded in the Czech Republic, namely -12pp between May and September 2009 (from 
49% to 37%), while support has increased significantly in Latvia (+11pp, from 37% to 48%) 
and in Bulgaria (+5pp, from 44% to 49%). 
Some 39% of the NMS-8 citizens (as against 36% in May 2009) said that they were unhappy 
about the idea of replacing their national currency with the euro; this result is comparable to 
the one recorded in 2008. 
3.2. Familiarity with euro cash 
As in May 2009, and in line with previous surveys, respondents were relatively familiar with 
the design of euro banknotes and coins: 81% (-1pp compared to May 2009) have already seen 
euro banknotes and 76% (-2pp) have seen euro coins. Some 55% (no change) have already 
used banknotes, while 49% (+1pp) have used euro coins. 
3.3. Level of information  
Overall, a majority of citizens in the NMS-8 did not consider themselves well informed about 
the euro (59%, +2pp). 
                                                 
6 The Eurobarometer surveys always provide results for the NMS of the time. The latest survey covered 
Poland, the Czech Republic, Hungary, Bulgaria, Romania, Latvia, Estonia and Lithuania. Cyprus, 
Malta, Slovenia and, since 2009, Slovakia are not included anymore as they have already joined the 
euro area. In total, about 8000 randomly selected citizens have been interviewed. 
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In most of the countries surveyed, the share of citizens who considered themselves as 
uninformed about the euro has increased since May 2009. This tendency was the most 
pronounced in Romania, where, in September 2009, 6 out of 10 respondents said they were 
not very well or not at all well informed about the euro, compared to 52% who felt that way in 
May 2009 (+8 pp). The level of knowledge declared by respondents increased in Latvia (+7pp 
in the category 'well informed') and in Bulgaria (+6pp). 
3.4. Speed of the introduction of the euro 
Compared to May 2009, the NMS-8 citizens showed growing hesitation about the 
introduction of the euro. Fewer respondents wanted the euro to be introduced as soon as 
possible (25%, -3pp) and more said that they wanted to have their currency replaced as late as 
possible (33%, +4pp). As a consequence, the support for the euro changeover is now back to 
the level of May 2008. 
The Czech Republic, Hungary and Poland saw increases in the number of citizens who 
wanted the changeover to happen as late as possible (+11, +6, +2pp, respectively). On the 
other hand, slightly more Romanians (+3pp), Latvians (+1pp) and Bulgarians (+1pp) now 
wanted accession to the euro area to happen as soon as possible. The Czech Republic had the 
highest share of respondents who wanted to adopt the euro as late as possible (+11pp to 
47%), while Romanians were the most supportive of a rapid introduction of the euro (+3pp to 
43%). 
3.5. Impact of the euro on prices 
Some 68% of the NMS-8 citizens (+3pp) feared that the euro would cause price increases, 
while 45% thought that one of the euro’s main advantages would be low inflation rates. The 
proportion of citizens who believed in the long-term stabilising effect of the euro on prices 
had decreased sharply since the previous survey (-10pp). 
Compared to May 2009, interviewees in almost all NMS-8 were more sceptical about the 
euro’s impact on prices. The increase ranged from +2pp in Poland (to 78%) to +9pp in the 
Czech Republic (to 75%). The only exceptions were Latvia and Hungary, where the shares of 
citizens expecting price rises decreased by -1pp (to 59%) and -5pp (to 66%) respectively.  
3.6. Positive practical consequences of the changeover to the euro 
An overwhelming majority of the NMS-8 citizens agreed with several positive statements 
concerning the euro's practical effects: e.g. “it will be more convenient for those who travel to 
other EU countries” (92%, +2pp); it will make it easier to shop in other countries that use the 
euro” (87%, no change), etc. However, as in the previous surveys, the share of citizens who 
believe in the euro's ability to protect their country from crises remained low (41%, -3pp).  
4. PROTECTION OF THE EURO AGAINST COUNTERFEITING 
Concerning the protection of the euro, all countries have established the national authorities as 
required by article 2 of the Regulation 2001/1338/EC; their representatives participate in the 
meetings of the expert groups and they have received appropriate training in the field of the 
protection of the euro against counterfeiting. 
